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ESTIMATE RUN 09/21/2005

ESTIMATE SUMMARY 12:40:27

CONTID: C13977         ESTIMATE NO: 0006 FINL 2002

PCN: 13977-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76, Lochbuie to Hudson PERCENT TIME:

PROJECT NO: IM 0761-185                   

I-76, Lochbuie to Hudson

NAME OF ROAD: 076A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/21/2005 DATE TIME STARTED 07/25/2004

2500 E BRANNAN WAY DATE LET 06/24/2004 DATE WORK BEGAN

 DATE AWARDED 07/01/2004 DATE TIME STOPPED 06/06/2005

 DATE CONTRACT EXECUTED 07/20/2004 DATE ACCEPTED 06/06/2005

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/25/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,194,125.02 PARTICIPATING $ $ 13,224.80

AWARD PROJECT AMT: 3,183,834.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,825.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

76 WORK DAYS

WORK DAYS56

100.00%

-0.03

13,224.80

13,224.80

16,049.86

$

$

$

$

3,194,125.05

0.00

3,194,125.05

0.00

3,194,125.05

0.00

0.00

3,194,125.05

0.00

AMOUNT DUE 3,194,125.05 16,049.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,049.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0
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PCN: 13977-BID    ESTIMATE RUN 09/21/2005

PROJECT: IM 0761-185                   ESTIMATE NO: 0006 12:40:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 1,780.000 1,780.000

SY  0.000 0.00

6.70000 1,780.000 11,926.00

202-00215  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) CMO 4 2,171.000 2,171.000

SY  0.000 0.00

5.45000 2,171.000 11,831.95

202-00240  
 

0015 BLADING 55.000 55.000

HOUR 0.000 0.00

170.30000 55.000 9,366.50

203-01500  
 

0020 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,321.840 6,321.840

TON 0.000 0.00

13.70000 6,321.840 86,609.21

304-06009  
 

0021 ADDED ITEM (DOLLAR)/ CMO#3 -300.000 -300.000

DOL 0.000 0.00

1.00000 -300.000 -300.00

900-00006  
 

0022 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT OF SPEC 
MATERIAL

-215.740 -215.740

DOL 0.000 0.00

1.00000 -215.740 -215.74

900-00006  
 

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 212.810 212.810

TON 0.000 0.00

79.50000 212.810 16,918.40

403-00720  
 

0030 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 23,862.150 23,862.150

TON 0.000 0.00

35.40000 23,862.150 844,720.11

403-33841  
 

0035 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 14,904.100 14,904.100

TON 0.000 0.00

36.60000 14,904.100 545,490.06

403-34841  
 

0040 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 33,795.820 33,795.820

TON 0.000 0.00

41.75000 33,795.820 1,410,975.49

403-34851  
 

0041 ADDED ITEM (DOLLAR)/ CMO#3 -766.000 -766.000

DOL 0.000 0.00

1.00000 -766.000 -766.00

900-00006  
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PCN: 13977-BID    ESTIMATE RUN 09/21/2005

PROJECT: IM 0761-185                   ESTIMATE NO: 0006 12:40:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *RUMBLE STRIP (GRINDING) 100,000.000 100,000.000

LF  0.000 0.00

0.10000 100,000.000 10,000.00

614-80387  
 

0050 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,083.20000 1.000 6,083.20

625-00000  
 

0055 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

13,194.40000 1.000 13,194.40

626-00000  
 

0060 *EPOXY PAVEMENT MARKING CMO 4 741.000 497.000

GAL 244.000 13,224.80

54.20000 741.000 40,162.20

627-00005  
 

0065 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

94.000 94.000

SF  0.000 0.00

11.35000 94.000 1,066.90

627-30410  
 

0070 *FLAGGING 2,497.500 2,497.500

HOUR 0.000 0.00

24.35000 2,497.500 60,814.13

630-00000  
 

0075 *TRAFFIC CONTROL INSPECTION 64.000 64.000

DAY 0.000 0.00

44.25000 64.000 2,832.00

630-00007  
 

0080 *TRAFFIC CONTROL MANAGEMENT 60.000 60.000

DAY 0.000 0.00

436.90000 60.000 26,214.00

630-00012  
 

0085 *FLASHING BEACON (SOLAR) 4.000 4.000

EACH 0.000 0.00

442.40000 4.000 1,769.60

630-80002  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

44.25000 10.000 442.50

630-80341  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 48.000

EACH 0.000 0.00

44.25000 48.000 2,124.00

630-80342  
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PCN: 13977-BID    ESTIMATE RUN 09/21/2005

PROJECT: IM 0761-185                   ESTIMATE NO: 0006 12:40:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 45.000

EACH 0.000 0.00

44.25000 45.000 1,991.25

630-80343  
 

0105 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

2,212.05000 2.000 4,424.10

630-80355  
 

0110 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

553.00000 3.000 1,659.00

630-80358  
 

0115 *TRAFFIC CONE 470.000 470.000

EACH 0.000 0.00

7.75000 470.000 3,642.50

630-80380  
 

0120 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

4,424.15000 1.000 4,424.15

630-80510  
 

0125 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0130 F/A INCENTIVE SMOOTHNESS 26,809.060 26,809.060

F A 0.000 0.00

1.00000 26,809.060 26,809.06

700-70014  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0145 F/A QUALITY INCENTIVE PAYMENT 10,725.650 10,725.650

F A 0.000 0.00

1.00000 10,725.650 10,725.65

700-70025  
 

0150 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 13977-BID    ESTIMATE RUN 09/21/2005

PROJECT: IM 0761-185                   ESTIMATE NO: 0006 12:40:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 REM DELINEATOR CMO#2 294.000 294.000

EACH 0.000 0.00

6.00000 294.000 1,764.00

202-00090  
 

0185 DELIN (TY I) CMO#2 246.000 246.000

EACH 0.000 0.00

15.50000 246.000 3,813.00

612-00001  
 

0190 DELIN (TY II) CMO#2 9.000 9.000

EACH 0.000 0.00

17.00000 9.000 153.00

612-00002  
 

0195 DELIN (TY III) CMO#2 54.000 54.000

EACH 0.000 0.00

19.00000 54.000 1,026.00

612-00003  
 

CAT 0200 $13,224.80 3,161,690.62CURRENT AMT 3,161,690.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,265.15000 1.000 17,265.15

620-00002  
 

0160 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,514.75000 1.000 12,514.75

620-00012  
 

0165 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,327.25000 2.000 2,654.50

620-00020  
 

0170 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 32,434.40CURRENT AMT 32,434.40 $$

PROJECT TOTAL 13,224.80 $ 3,194,125.02CURRENT AMT 3,194,125.02 $$


